
ID Task 
Mode

Task Name Duration Start Finish

1
2 Ground Water Tech 

Memo
26 days Fri 8/21/20 Fri 9/25/20

3 lab data receive 6 days Fri 8/21/20 Fri 8/28/20
4 data review 5 days Mon 8/31/20 Fri 9/4/20
5 draft tech memo 5 days Mon 9/7/20 Fri 9/11/20
6 review state/EPA 5 days Mon 9/14/20 Fri 9/18/20
7 revise 5 days Mon 9/21/20 Fri 9/25/20
8 PRG Memo 31 days Fri 8/21/20 Fri 10/2/20
9 update with GW 16 days Fri 8/21/20 Fri 9/11/20
10 review by state 5 days Mon 9/14/20 Fri 9/18/20
11 concurrence by 

state/EPA
5 days Mon 9/21/20 Fri 9/25/20

12 final PRGs for FS 5 days Mon 9/28/20 Fri 10/2/20
13 Feasiblity Study 51 days Fri 8/21/20 Fri 10/30/20
14 draft 31 days Fri 8/21/20 Fri 10/2/20
15 review  10 days Mon 10/5/20 Fri 10/16/20
16 revise 10 days Mon 10/19/20 Fri 10/30/20
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